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SUPREME COURT OF INDIA 

Bench: CHIEF JUSTICE, JUSTICE J.B. PARDIWALA and JUSTICE MANOJ 

MISRA 

Civil Appeal No.1867/2006 

Date of Order: 30-11-2023 

 

MALIK MAZHAR SULTAN & ANR. …APPELLANT(S) 

VERSUS 

U.P. PUBLIC SERVICE COMMISSION 

 THROUGH ITS SECRETARY & ORS  . …RESPONDENT(S) 

 

Legislation: None. 

 

Subject: This appeal involves the consideration of the vacancy position in the 

district judiciary in the states of Jharkhand, Karnataka, and Kerala, focusing on 

issues related to direct recruitment, competitive exams, promotions, 

infrastructure, and manpower in the judiciary. 

Headnotes: 

Vacancy Position in District Judiciary – Examination of vacancy positions and 

recruitment processes in the States of Jharkhand, Karnataka, and Kerala – 

Detailed analysis of vacancies, recruitment procedures, infrastructure, and 

manpower – Directions issued to expedite recruitment and infrastructure 

development. [Para 1-14] 
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Infrastructure – Construction and Development of Court Rooms – Status of 

ongoing projects and pending proposals – Directions for expeditious completion 

and approvals – Monitoring of progress. [Para 6-9] 

 

Manpower – Vacancies in Judicial Staff – Examination of vacant positions and 

proposals for creation of posts – Directions for filling vacancies and finalizing 

pending proposals – Monitoring of recruitment process. [Para 12-14] 

 

Interlocutory Applications – Withdrawal of Interlocutory Applications – Permission 

granted for withdrawal. [Para 15-18] 

                             O R D E R 

State of Jharkhand 

1 The vacancy position in the district judiciary in the State of Jharkhand is indicated 

in the note which has been submitted by Mr Gaurav Agrawal, Amicus Curiae in 

the following terms: 

“1) District Judges - Direct Recruitment  [25%] : 

Sanctioned strength - 59 

 Working strength - 44 

 Vacancies  - 18 

Recruitment for last year has just been completed on 09.11.2023 leaving a 

total of 18 vacancies. 18 vacancies will be notified within two (02) weeks. 

Thereafter, as per prescribed calendar the recruitment process will be 

commenced. These vacancies have arisen as follows - 09 vacancies due 

to non-availability of candidates in previous recruitment; 06 vacancies due 

to retirement, 03 anticipated vacancies (till 31.03.2024) 
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 2)District Judges- Limited Competitive Exam [10%] 

Sanctioned strength - 24 

 Working strength - Nil 

 Vacancies  - 07 + 05 = 12 vacancies 

17 officers were appointed under regular promotion (65%) as the officers 

in LCE quota did not qualify. 07 vacancies remained unfilled. 05 more 

vacancies are anticipated till 31.03.2024. The 12 vacancies will be notified 

within two (02) weeks and thereafter recruitment process will be 

commenced. 

3) District Judges - Promotion Quota  [65%] : 

Sanctioned strength - 154  

 Working strength - 171* 

 Vacancies - NIL  

*17 excess officers are working under this quota, as they are adjusted from 

Limited quota under Rule 4(c) of the Jharkhand Superior Judicial 

Service (Recruitment, Appointment & Conditions of Service) Rules, 2001. 

4) Civil Judges - Senior Division 

Sanctioned strength - 155 

 Working strength - 150 

 Vacancies  - 05 

On 10.11.2023, 29 Officers from the rank of Civil Judges (Jr. Div.) were 

promoted to the rank of Civil Judges (Sr. Div.), 05 vacancies are not filled 

up due to non-suitability/ineligibility of the officers. The 05 vacancies are 

expected to be filled up within three (03) months. 
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5) Civil Judges - Junior Division 

Sanctioned strength - 301 

 Working strength - 148 

 Vacancies - 153 

Advertisement has been issued by the Jharkhand Public Service 

Commission on 14.08.2023 to fill up 138 vacancies. The Jharkhand Public 

Service Commission may be directed to expeditiously complete the 

process in a time bound manner.” 

2 For the direct recruitment of District Judges (25%), eighteen vacancies are to be 

notified within a period of two weeks so that the recruitment process can 

commence in terms of the prescribed calendar. The exercise shall be carried out 

expeditiously and on schedule. 

3 Likewise, twelve vacancies for the post of District Judge (Limited Competitive 

Examination – 10%) are to be notified within two weeks after which the 

recruitment process will commence. The recruitment process shall be carried out 

expeditiously and on schedule. 

4 Five vacancies in the post of Civil Judges (Senior Division) are expected to be 

filled up in three months. This exercise shall be carried out expeditiously so that 

the time schedule is observed. 

5 An advertisement has been issued by the Public Service Commission, 

Jharkhand to fill up one hundred and thirty-eight vacancies. The Public Service 

Commission shall expeditiously conclude the exercise, in any event on or before 

31 March 2024. 
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Infrastructure 

6 As regards the infrastructure, the note of the Amicus Curiae indicates the 

following position: 

“COURT ROOMS: 

 Total number of court rooms in the State - 652 

 Number of court rooms owned by Judicial Department - 315 

 Court rooms which are available in Government buildings - 337 

 Court rooms working in Private buildings - NIL 

1) Ongoing construction activities : 

The list of ongoing projects which are required to be expeditiously completed by 

the State Government are as follows: 

S.No. Project Current Status 

1 12 Court halls at 
Lohardaga 

12 Court halls are being 
constructed in a Two-
Phase manner. The 
Second Phase of 6 Court 
halls can be undertaken 
only after the First Phase 
is completed. 

The First Phase which 
was to be completed by 
December 2023 is 
running behind schedule 
by 6 (six) months. 
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2 09 Court halls at Gumla 09 Court halls are to be 
constructed after the 
demolition of the 
erstwhile 06 Court halls. 

However, before the 
demolition, the 
Record Room, Malkhana 
and 
Stationery has to be 
shifted. The Civil Court 
administration has 
sought help of District 
Administration to assign 
some vacant building. Till 
date, no appropriate 
place has been allotted 
due to which the initiation 
of the project has been 
delayed. 

3 10 Court halls at 
Chakardharpur,  
West Singhbhum at 
Chaibasa 

10 Court halls are at their 
final stages and only 
furnishing and finishing 
works alongwith 
electrical infrastructure 
has to be installed. 

2) Proposals for court complex/rooms pending administrative sanction / at pre 

sanction stage: 

S.No. Project Current Status 

1 12 Court halls at 
Lohardaga 

11.50 acres of land has 
been transferred. State 
Government has to 
prepare site plan and 
DPR so that the next 
stage of the process can 
be initiated. 
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2 41 Court halls at Deoghar 20.00 acres of land has 
been transferred. Certain 
modifications have been 
flagged by the Principal 
District Judge, Deoghar 
which needs to be 
incorporated by the State 
Government, followed by 
submission of DPR and 
Site Plan. 

3 40 Court halls at 
Palamau at  
Daltonganj 

Architectural drawings 
have been submitted to 
the Hon’ble High Court 
for approval. 

4 23 Court halls at West 
Singhbhum at 
Chaibasa 

‘Concept Plan’ for the 
G+5 building was placed 
before the Hon’ble Court, 
whereupon the High 
Court has directed the 
State Government to 
prepare a detailed sketch 
map taking into 
consideration the 
preservation of the 
heritage building as well 
as the trees in the 
approach road. 

5 Court halls at Godda 14.05 acres of land has 
been offered and 
inspected and the State 
Government has been 
requested to proceed 
with the proposal and 
take notional possession. 

6 Sub-Divisional Court 
Building at Bundu 
(Ranchi) 

4.00 acres of land has 
been offered and 
inspected and the 
inspection report is 
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pending approval of the 
Hon’ble High Court. 

7 Sub-Divisional Court 
Building at Bagodar-
Sariya (Giridih) 

The State Government 
has not yet identified the 
land for the project. 

7 The above note refers to (i) ongoing constructions activities; and (ii) proposals 

which are pending administrative sanction. 

8 In order to facilitate the expeditious commencement and completion of 

construction activities, a meeting shall be convened by the Building Committee 

of the High Court, preferably within a period of three weeks. The meeting shall 

be attended by: 

(i) Advocate General of the State of Jharkhand; 

(ii) Finance Secretary of the State of Jharkhand; 

(iii) Law Secretary of the State of Jharkhand; and 

  

(iv) The Registrar General of the High Court of Jharkhand. 

9 Mr Gaurav Agrawal, Amicus Curiae, the Standing Counsel for the State of 

Jharkhand and the Standing Counsel for the High Court of Jharkhand may be 

permitted to participate in the meeting through the video conferencing platform.  

10 Decisions shall be taken at the meeting so convened so as to ensure that a PERT 

chart and time schedule are set down for the ongoing construction activities and 

for the proposals which are pending administrative sanction.  

11 We request the Building Committee of the High Court together with other 

members, as directed above, to periodically review the progress of the 
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construction activities at least once every two months or earlier so that the 

ongoing constructions are completed expeditiously. 

Manpower 

12 As regards manpower, the position in the State of Jharkhand has been set out in 

the note of the Amicus Curiae as follows: 

“1) Manpower status relating to District Judiciary of the State of Jharkhand is as 

follows: 

S
. 
N
o. 

Name of 
the posts 

Sanctio
ned 
strengt
h 

Worki
ng 
stren
gth 

Vaca
ncy 
positi
on 

1. Assistant/C
lerk 

2106 1559 547 

2. Stenograp
her 
(Hindi+Eng
lish) 

701 321 380 

3. Deposition 
Writer 

433 259 174 

4. Copyist/Ty
pist 

87 60 27 

5. Driver 169 120 49 

6. Group D 2224 1679 545 

2) Proposal for creation of 214 posts of Class III and 44 posts for 

Class IV have been made to the State Government. Out of the said posts, 

75 Class III posts have been sanctioned. The State Government may be 

directed to consider the request made by the High Court for sanction of 

remaining posts expeditiously. 

3) Out of 24 Districts of the State of Jharkhand, all the judgeship have 

floated the advertisement for filling up the vacancies of the Class IV posts. 
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06 Districts i.e. Dhanbad, Garhwa, Gumla, Koderma, West Singhbhum at 

Chaibasa and Khunti have already published their respective results, while 

for the rest of 18 judgeships the process is at various stages of recruitment. 

4) The recruitment for appointments of Class III posts by the Hon’ble 

High Court is under process and advertisement is likely to be published 

within one (01) month.” 

13 The tabulated statement indicates that there are large vacancies which are 

pending in the staff of the district judiciary. Expeditious steps must be taken by 

the High Court to ensure that these vacancies are filled up. Moreover, the State 

Government shall on or before 31 December 2023 take a final decision on the 

proposal of the High Court for the creation of Class III and IV posts as set out 

above. Where the State Government has already granted its sanction for the 

creation of posts, the High Court shall lay down an expeditious time schedule for 

the initiation and completion of the recruitment process. Where advertisements 

have been issued for filling up of vacancies in Class IV posts in the twenty-four 

districts of the State, the High Court shall monitor through the Registrar General 

the expeditious conclusion of the process. Likewise, where the results have been 

published for six districts, the process shall be taken to its logical conclusion 

expeditiously. For the rest of the eighteen districts, the process which is at 

various stages of recruitment shall likewise be expeditiously concluded. The 

process in respect of Class III posts shall be initiated expeditiously and the High 

Court shall make all endeavour to conclude the process within a time bound 

schedule. 

14 A compliance report shall be filed by the Registrar General of the High Court by 

30 April 2024. 
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State of Karnataka 

1 The note submitted by the Amicus Curiae reveals the following status in respect 

of the vacancy position in the district judiciary: 

“1) District Judges-   Direct Recruitment  [25%] : 

Sanctioned strength - 96 

 Working strength - 77 

 Vacancies  -19 

3 persons have been selected recently i.e. on 22.08.2023. Their 

appointment is not yet notified and the process may take another 1 month. 

14 vacancies have been advertised on 19.10.2023 and the last date for 

receipt of applications is 17.11.2023. This process would take about 6 

months for completion. Two vacancies have arisen after the advertisement 

on 19.10.2023 due to creation of new posts. 

2) District Judges   -Limited Competitive Exam  [10%]  

Sanctioned strength - 38 

 Working strength - 5 

 Vacancies  - 33 

The Full Court in its meeting dated 22.08.2023 decided to fill 23 vacancies 

under the 65% promotion quota and 10 vacancies by LCE. Applications 

have been called from Civil Judges [Sr. Div.] for appearing in the 

examination. 35 applications have been received. The process for 

recruitment is likely to be completed in about 3 months. 

3) District Judges - Promotion Quota  [65%] : 
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Sanctioned strength - 250 

 Working strength - 219 

 Vacancies - 31 

Due to addition of vacancies from LCE quota and other vacancies which 

are likely to arise till December, 2023, 59 vacancies have been identified 

for being filled up. 177 Civil Judges [Sr. Div.] are eligible for being 

considered for promotion. They have submitted judgments for perusal of 

the High Court on 10.11.2023. The process is likely to be completed  in 

about 4 months. 

4) Civil Judges - Senior Division 

 Sanction strength - 437 

 Working strength - 403 

 Vacancies  - 34 

Though assessment of judgments and awarding of marks on the ACR etc 

is complete, for the present promotions are not being made for 34 

vacancies due to non- availability of accommodation. An assessment 

would be made by the Hon’ble Committee in January, 2024 and depending 

upon accommodation availability and other factors, decision would be 

taken regarding filling up of the 34 vacancies. 

5) Civil Judges - Junior Division 

Sanctioned strength - 554 

 Working strength - 447 

 Vacancies  - 107 
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57 vacancies were notified on 09.03.2023, and 997 candidates are eligible 

for the written examination to be held on 18th and 19th November 2023. The 

process is likely to be completed in about 4 months. The remaining 50 

vacancies will be notified after the present process is completed.” 

2 The time schedule as indicated above shall be duly complied with. 

  

3 The Registrar General shall monitor the process and submit a compliance report 

to this Court by 30 April 2024. 

Infrastructure 

4 The position in regard to the infrastructure is set out in the note of the Amicus Curiae 

as follows: 

“Court rooms: 

 Total number of court halls in the State  - 1199 

 Number of court rooms owned by the Judicial Department- 955 

 Court rooms which are available in Government buildings- 215 

 Court rooms working in rented buildings - 29 

Note: Though there are a large number of proposals pending with the State 

Government, the important proposals/projects requiring immediate 

directions have been set out hereinbelow: 

1) Proposals for court complex/rooms pending administrative sanction: 

Required  

 Sl. No. Name of project additional  

amount 

(in Rupees) 
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1 Construction of New Court Complex at 
Basavakalyan, Bidar District 

15 
crores 

2 Construction of New Court Complex 
at Gajendragad, Gadag District 

10 
crores  

3 Construction of Additional Court 
Building at Navangar, Bagalkot District  

17.60 
crores  

2) Details regarding ongoing construction of court halls where additional 

amounts are required 

 Sl. No.  
 Name of project Required 

additional 
amount  
(in 
Rupees) 

1 Additional works such as 
Compound wall, internal roads, 
sheet roofing, pavers, CC Drain, 
electrification & Other works 
surrounding the Court Premises 
at Mudalagi, Belagavi District 

1.85 
crores 

2. Additional works such as 
Compound wall, CC road, 
drains, street lights, parking 
shed, sump and landscaping 
works at New District Building at 
Yadgir 

9.00 
crores 

Note: While the new Court rooms have been constructed, however they are not yet 

inaugurated/functioning as the works (elaborated hereinbelow) are stalled 

due to lack of funds. These proposals are pending for more than a year 

c) Details of proposals regarding transfer/identification of lands for Court 
construction pending before State Government :- 

 Sl.  Name of project Extent of land sought for 

No. 
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1 Expansion of 
Court  
Building at Sira,  
Tumakuru 
District  

To hand over the old 
Tahasildar office building 
situated adjacent to the 
existing Court Building at 
Sira (Revenue 
Department) 

2 a) Construction 
of Court 
Building &  
Judicial Officers  
Quarters at 
Tarikere,  
Chikkamagaluru  
District  

Old Assistant 
Commissioner office 
building measuring 
316.74 sq mtr and vacant 
land measuring 1943.01 
sq mtr (Revenue 
Department).  

 b) Construction 
of Court 
Building and  
Judicial Officers  
Quarters at 
Tarikere,  
Chikkamagaluru  
District  

3280 sq mtrs of land 
situated to the southern 
side of the Court 
compound at Tarikere 
(PWD 
Department) 

3 Construction of 
Court  
Building and 
Judicial  
Officers Quarter 
at  
Kagawad, 
Belagavi  
District 

Allotment of PMC Land 
measuring 3 acres to the 
Judicial Department 
(PWD Department)  

4 Construction of 
Court  
Building at 
Afzalpur,  
Kalaburagi 
District  

Allotment of Government 
land measuring 4 acres in 
Sy. No.348/7 belonging 
to Bheema Minor 
Irrigation Department.  
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5 Construction of 
Annex  
Court Building at  
Ramanagara 
District  

2 acres of land situated 
adjacent to the District 
Court complex facing 
Nation Highway-275 
(Rural Development & 
Panchayath Raj 
Department)  

5 The above note refers to (i) proposals which are pending administrative sanction; 

(ii) ongoing construction activities; and (iii) transfer/identification of lands for court 

construction pending before State Government. 

6 In order to facilitate the expeditious commencement and completion of 

construction activities, a meeting shall be convened by the Building Committee 

of the High Court, preferably within a period of three weeks. The meeting shall 

be attended by: 

(i) Advocate General of the State of Karnataka; 

(ii) Finance Secretary of the State of Karnataka; 

(iii) Law Secretary of the State of Karnataka; and 

  

(iv) The Registrar General of the High Court of Karnataka. 

7 Mr Gaurav Agrawal, Amicus Curiae, the Standing Counsel for the State of 

Karnataka and the Standing Counsel for the High Court of Karnataka may be 

permitted to participate in the meeting through the video conferencing platform.  

8 Decisions shall be taken at the meeting so convened so as to ensure that a PERT 

chart and the time schedule is set down for the ongoing construction activities 

and for the proposals which are pending administrative sanction.  
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9 We request the Building Committee of the High Court together with other 

members, as directed above, to periodically review the progress of the 

construction activities at least once every two months or earlier so that the 

ongoing constructions are completed expeditiously. 

Manpower 

10 As regards the manpower, several proposals are pending before the State 

Government for over three years as set out in the tabulated statement 

extracted below: 

 Sl.  Subject Number of  

 No. posts  

requested by the High Court Number
 Differenti of posts al posts sanctione d 
by the 

Govt  

 

1 Establishment of 
Family Court at 
Shivamogga, 
Dharwad 
& DK Mangaluru 

78 42 36 

2 Establishment of 
10 Family Courts 
in the 
State 

260 140 120 

3 Establishment 
of the Courts 
of Senior Civil 
Judge & 
JMFC, 
Hoskote in 
Bengaluru 
Rural District 

74 32 42 
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and Kushtagi 
in Koppal 
District 

4 Establishment of 
the 
Court of Civil 
Judge & 
JMFC,  Kittur
   in 
Belagavi District 

27 16 11 

5 Increasing 
the number 
of Judges/ 
Courts in 
Subordinate  

3024 1950 1074 

6 Establishment 
of the Court of 
Sr. Civil Judge 
and  
 JMFC   in 
Navalgund, 
Somwarpet, 
Mulbagal, 
Devadurga, 
Hosanagar 

185 80 105 

7 Establishment of 
Civil 
Judge   &  
JMFC, 
Kushalnagar  
 in 
Kodagu-Madikeri 
District by 
Shifting of 
Addl. Civl 
Judge & 
JMFC 

27 18 9 
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Somwarpet 
to 
Kushalnagar 

8 Establishment of 
22 Family Courts 
in the 
State 

572 308 264 

9 

Establishment
   of 
Court of Senior 
Civil 

37 16 21 

Judge   &   JMFC, 
Shiggaon by shifting the court of Addl. 
Senior Civil Judge & 
JMFC, Hrekerur 

10 Establishment
   of Court 
of IV Addl. 
District & 
Sessions Court,
  
 Kalaburagi, 
sitting at Sedam 
(by shifting IV 
Addl. District & 
Sessions Judge 
Court, Kalabugi 
to Sedam) 

37 16 21 
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11 Establishment  
 of 
Court of 2 Addl. 
City Civil & 
Sessions 
Courts to sit at 
Kengeri & 
Yelahanka & 2 
ACMM Courts 
to sit at Kengeri 
& Yelahanka 
respectively  

23 17 6 

12 Establishment of 2 
dedicated 
Commercial Courts 

39 24 15 

13 
Establishment of 13 
Family Courts  

338 182 156 

11 We direct that within three weeks, a meeting shall be held between the 

Advocate General of the State of Karnataka, the Finance Secretary and the 

Law Secretary of the State of Karnataka and the Registrar General of the 

High Court of Karnataka so that a final decision can be taken on the pending 

proposals. The final decision shall be communicated to the High Court no 

later than by 31 December 2023. 

State of Kerala 

1 The vacancy position in the district judiciary in the State of Kerala is 

indicated in the note which has been submitted by Mr Gaurav Agrawal, 

Amicus Curiae in the following terms: 

“A) District Judges-   Direct Recruitment  [25%] : 

Sanctioned strength - 46 

 Working strength - 41 

 Vacancies  - 5 
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The selection process against 5 regular vacancies is nearing 

completion, as viva voce examination has been completed. The 

process will be concluded within 2 months. 

B) District Judge  -Limited Competitive Exam  [10%]  

Since the candidates get promoted to the District and Sessions Judge 

cadre before completion of 5 years, this mode of recruitment has not 

been effected in the State of Kerala. The vacancies under LCE quota 

is accounted for in the promotion quota of 65% as per the second 

proviso to the Rule 2(1) of Kerala State Higher Judicial Service Rules, 

1961. 

C) District Judge- Promotion Quota  [65%] : 

Sanctioned strength - 194 

 Working strength - 176 

 Vacancies - 21 

On 03.06.2023, a notification was issued to fill 27 vacancies. The ACR 

and judgment evaluation is almost complete. The suitability test-

cuminterview process would be conducted after which the Final 

Select list will be sent to Government for approval. The entire process 

will be concluded within 2 months. 

D) Civil Judges [  Sr. Division ]  

 Sanction strength - 97 

 Working strength - 93 

 Vacancies  - 4 

On 10.05.2023, the notification was issued for 31 vacancies.  The 

process will be concluded within 2 months. 
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E) Civil Judge [Junior Division ]  

Sanctioned strength - 268 

 Working strength - 207 

 Vacancies  - 61 

69 vacancies were notified and viva voce examination scheduled from 

06.11.2023 to 27.11.2023 is underway. The entire recruitment process 

is expected to be completed in three months.” 

2 The time schedule as indicated above shall be duly complied with. 

  

3 The Registrar General shall monitor the process and submit a compliance 

report to this Court by 30 April 2024. 

4 The pending proposals for NOC from the Jail Department before the State 

Government are extracted below: 

Court centres where NOC from jail required 

 Sl. No. Court Centre 

1 Chittur 

2 Alathur 

3 Kottayam 

4 Ottappalam 

5 Mavelikkara 

6 Aluva 

5 We direct that a meeting be convened within three weeks between the 

Advocate General of the State of Kerala, the Secretary of the Home 
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Department, the Finance Secretary and the Law Secretary of the State of 

Kerala, the Director General of Prisons and the Registrar General of the 

High Court so that the above issue is sorted out by 15 January 2024. 

6 The Law Secretary and the Finance Secretary of the State of Kerala shall 

hold a meeting with the Registrar General of the High Court of Kerala within 

a period of two weeks and necessary sanction to execute urgent 

construction/repair/maintenance work in the buildings owned by the Local 

Self Government Department which are presently accommodating Gram 

Nyayalayas by utilizing the funds/grants placed at the disposal of the 

judiciary shall be issued on or before 31 December 2023. 

IA Nos 110757 of 2020 

1 Mr P N Ravindran, senior counsel appearing on behalf of the applicant 

states that the Interlocutory Application has been rendered infructuous 

since the process has already been completed. 

2 The Interlocutory Application is disposed of. 

IA No 113777 of 2019 and IA No 126264 of 2019 

1 On the request of counsel for the applicants, we allow the Interlocutory 

Applications to be withdrawn so as to enable the applicant to move the High 

Court in its jurisdiction under Article 226 of the Constitution with the 

grievance. The High Court may sympathetically consider expeditious 

disposal. 

2 The Interlocutory Applications are permitted to be withdrawn. 
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IA Nos 28741 of 2023 and IA No 28744 of 2023 

1 Ms Sarvshree, counsel for the applicants seeks the permission of the Court 

to withdraw the Interlocutory Applications.   

2 The Interlocutory Applications are dismissed as withdrawn. 

Civil Appeal No 1867 of 2006 

1 List the appeal on 8 December 2023 for considering the position in relation 

to the NCT of Delhi along with IA No 37616 of 2021, IA Nos 51919, 51992 

and 52071 of 2023 (pertaining to Maharashtra State Judges Association). 

2 Mr Shyam Divan, Amicus Curiae is requested to assist the Court on the next 

date of listing. 
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